

License Review (Look-in) Tentative Schedule from WVIC 1-20-2011

Red is critical time based information for BEPCO.

- Early March 2011

- o WVIC sends a letter to all parties asking them if they are interested in participating in the 5-year review

- o Interested parties notify WVIC of their desire to participate in the 5-year review.

- o Late March--WVIC sends a meeting notice, agenda, draft plans (reports) and associated materials to interested parties. *WVIC proposed changes to the license will be included. Dave indicated the WIRSOM update will be done by this time. Dave assumed the 60% Solution option would also be run by this time. If BEPCO wants public input from our Communications effort to influence WVIC's initial proposal, it must happen by mid March.*

- April 2011

- o General meeting of interested parties to provide comments. *This is intended to be a meeting to open dialog. Comments may also be in writing. This is for any input on things that should be addressed that are not in WVIC's initial draft plan.*

- o Follow-up consultations as necessary and WVIC's preparation of revised plans/reports. *This is what Dave called WVIC's final draft plan. There may be more opportunity for public and BEPCO input to influence WVIC final draft plan here into April sometime.*

- May 2011

- o WVIC mails revised plans/reports to participating parties for final comments. *(Final draft plan.)*

- o Interested parties review revised plans and develop comments (30-day review period). *This is the time for written comments from concerned parties.*

- June 2011

- o Final comments by interested parties on plans/reports due at WVIC. *These I believe are the same written comments referred to above.*

- o WVIC prepares final versions of plans/reports for submittal to FERC

- July 2011

- o WVIC submits final plans/reports to FERC